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What'’s Transpired Since the Last BoH Meeting Stakeholder Meetings Held .

o Legal review of proposal/agreement revised on counsel’s at the Burley Office
recommendations.

e Preliminary floor plans amended with employee input
o Stakeholder meetings held in Burley May 16 and June 12

e First and second revision floor plans

e Preliminary budget estimation loosely based on the floor
plan. We have a footprint only. The mechanical, electrical,
and all the items in-between haven’t been estimated yet.
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Attributes of both the Bellevue and Gooding projects have Anderson

been incorporated into the Heyburn facility. The visual Architects and

presentation is solid and professional. The design will Administrative Staff attended

incorporate 20% expansion if needed in the future. This facility planning meetings May 16 and

will serve the joint communities of Rupert and Burley very well. June 12 to establish program
needs. This input will help

Fall/Winter Bid Openings: statistical data supports the idea establish basic square footage

that fall or early winter bid opening bring in more competitive requirements.

results.

Mini-Cassia New Construction Preliminary Budget

e The budget estimation changes with modifications to the floor plan, mechanical features, building
envelope, etc.

e A 10% Contingency is built into this preliminary estimation
e Architectural fees are calculated at 7.75%

e Civil Engineering is included in the A/E fees
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